


# Program/schedule collaboration

## Maximum program visibility for entire project teams

**Construction programs are commonly managed by a select few, sharing only small extracts with project engineers and supervisors.** Field updates (eg actual start and finish dates, times taken, costs incurred, events etc) are then manually incorporated back into the program. This creates a bottleneck that relies on that select few, resulting in a program that is disconnected from real delivery. Envision is the only construction platform that directly integrates programs, safely sharing them with entire project teams – dramatically increasing information sources and opportunities to collaborate, re-prioritise and improve. This effectively harnesses the power of a construction program as a live project resource, not an outdated client document.



Integrate program data from P6, MS Project, Aster and other systems to track actual progress

- ✓ Integrate program activities and financial cost codes into a single system
- ✓ Assign ownership for activities to supervisors, engineers and subcontractors
- ✓ Deploy program activities directly to field workforces
- ✓ Directly share project priorities and work dependencies with those delivering the work
- ✓ Gather real-time field updates from project teams and drive collaboration
- ✓ Export actual dates and other data for easy planning system updates
- ✓ Provide field statuses on expected start and finish dates to inform program changes


# Solution | Program/schedule collaboration



Review and update activities based on a whole-of-project view

Deploy activities with clear accountability to field teams

Work Reference	Work Reference code	Work Reference name	Actual start	Actual finish	Expected start	Expected finish	Schedule planned start	Schedule planned finish	Baseline planned start	Baseline planned finish	Job number	Cost type
30100	30101	Site Clearing	13 Aug 2018	Enrich	Set	Set	19 Jul 2018	21 Mar 2019	19 Jul 2018	21 Mar 2019	7000	301.01_Site Clearing
30110	30110	Site Clearing	29 Mar 2018	Enrich	Set	Set	18 Jun 2018	14 Oct 2018	18 Jun 2018	14 Oct 2018	7000	
30110	30110	Site Clearing - Internal Labour	29 Mar 2018	Enrich	Set	Set	18 Jun 2018	14 Oct 2018	18 Jun 2018	14 Oct 2018	7000	1400_Internal Labour
30110	30110	Site Clearing - External Labour	29 Mar 2018	Enrich	Set	Set	18 Jun 2018	14 Oct 2018	18 Jun 2018	14 Oct 2018	7000	1401_External Labour
30110	30110	Site Clearing - External Plant	29 Mar 2018	Enrich	Set	Set	18 Jun 2018	14 Oct 2018	18 Jun 2018	14 Oct 2018	7000	1403_External Plant
30110	30110	Site Clearing - Materials	29 Mar 2018	Enrich	Set	Set	18 Jun 2018	14 Oct 2018	18 Jun 2018	14 Oct 2018	7000	1440_Materials
30110	30110	Site Clearing - Subcontract	29 Mar 2018	Enrich	Set	Set	18 Jun 2018	14 Oct 2018	18 Jun 2018	14 Oct 2018	7000	1480_Subcontract
30200	30201	Topsoiling	13 Aug 2018	Enrich	Set	Set	19 Jul 2018	21 Mar 2019	19 Jul 2018	21 Mar 2019	7000	302.01_Topsoiling
30200	30202	Topsoil Removal	19 Jul 2018	Enrich	Set	Set	19 Jul 2018	21 Mar 2019	19 Jul 2018	21 Mar 2019	7000	302.02_Topsoil Removal
30200	30203	Topsoil Spreading	19 Jul 2018	Enrich	Set	Set	19 Jul 2018	21 Mar 2019	19 Jul 2018	21 Mar 2019	7000	302.03_Topsoil Spreading
30200	30205	Removal Of Redundant Items	19 Jul 2018	Enrich	Set	Set	19 Jul 2018	21 Mar 2019	19 Jul 2018	21 Mar 2019	7000	302.05_Removal Of Redundant
30200	30206	Unsuitable Material	19 Jul 2018	Enrich	Set	Set	19 Jul 2018	21 Mar 2019	19 Jul 2018	21 Mar 2019	7000	302.06_Unsuitable Material
30200	30207	Excavation In Rock	19 Jul 2018	Enrich	Set	Set	19 Jul 2018	21 Mar 2019	19 Jul 2018	21 Mar 2019	7000	302.07_Excavation In Rock



Track progress using photos, comments and progress updates

Task	Status
CON-CG-A40-EW-1040: Area 40 - Clear and Grub	Start
CON-CG-A70-EW-1070: Area 70 - Clear and Grub	Start
CON-CG-A80-EW-1080: Area 80 - Clear and Grub	Start
CON-ESC-A10-EW-1310: Area 10 - Embankment Construction & Subgrade	Start
CON-ESC-A20-EW-1320: Area 20 - Embankment Construction & Subgrade	Start
CON-ESC-A30-EW-1330: Area 30 - Embankment Construction & Subgrade	Start
CON-ESC-A40-EW-1340: Area 40 - Embankment Construction & Subgrade	Start
CON-ESC-A50-EW-1350: Area 50 - Embankment Construction & Subgrade	Start
CON-ESC-A60-EW-1360: Area 60 - Embankment Construction & Subgrade	Start
CON-ESC-A70-EW-1370: Area 70 - Embankment Construction & Subgrade	Start
CON-ESC-A80-EW-1380: Area 80 - Embankment Construction & Subgrade	Start

**CON-CG-A40-EW-1040: Area 40 - Clear and Grub**

Programme / Earthworks / Clear and Grub

Activity Reference: CON-CG-A40-EW-1040

**Saturday, 23rd June 2018**

Guest One commented on this activity [Edit Comment](#)

Clear and grubbing continuing in Area 40.

Showing in reports

**Thursday, 21st June 2018**

Guest One assigned this activity to Guest\_Taro

21 Jun 2018 12:18 pm

**Adrian Smith** updated this activity work week to Mon, 30 Apr 2018

21 Jun 2018 9:18 am

Linked to Envision's events and notices solution, projects can easily demonstrate the cause and impact of program delays.

For more information on Envision's program/schedule collaboration solution, please talk with our team today on +61 7 3369 0038.