



## Progress claim verification

### Clear alignment of claims and real progress

**For lump sum and schedule-of-rates projects, data that verifies progress claims has traditionally been captured in siloed spreadsheets, requiring significant manual effort to maintain, share and reconcile records.** Envision supports the clear, indisputable and efficient verification of subcontractor claims. Actual progress is captured and assessed through standardised workflows, giving certainty and transparency to contractors and subcontractors. Discrepancies between claimed value and costs quickly highlight problems in progress estimates or subcontractor claims, improving cost and time management. Early visibility of expected monthly costs, ahead of receiving progress claims, further supports effective project cash flow management.




Capture progress directly in the field

- ✓ Strengthen subcontractor management with centralised data capture and reporting
- ✓ Link field-based progress capture to claims, saving administration time
- ✓ Fast-track visibility of expected monthly cash flow ahead of claims
- ✓ Digitise and standardise paper-based, siloed spreadsheet processes
- ✓ Enable efficient verification of subcontractor progress claims against contractor's estimated progress assessments
- ✓ Reduce the risk of over-payments with better data
- ✓ Improve project cash control and support accrued cost records


# Solution | Progress claim verification



Monitor and analyse progress for each subcontractor



Capture subcontractor progress daily



Ensure all project activities stay on track

For more information on Envision's progress claim verification solution, please talk with our team today on +61 7 3369 0038.

Used with Envision's daily diaries and reports solution, accurate site records can be easily captured and maintained for defensible claims.